FMSIB Quarterly Project Report for March 31, 2014

FMSIB PROJECT #73

Freight Mobility
Strategic Investment Board

Agency Name and Project Title
Argo Yard Truck Roadway

Project Description
This project includes the construction of a new Automated Gate System at the

existing Union Pacific ArgoYard entrance. Along with Project #58, the combined
project will construct a southbound dedicated truck roadway from east of East
Marginal Way at a newly constructed underpass of the rebuilt SR 99/East Marginal
Way trestle to the Argo Rail Yard gate, This project will fund gate construction
(Element Ill). Project #58 contributes funds to Element | and Element Il of this
project.

Contractor
N/A at this time

Recent Progress: Union Pacific Railroad is currently at about 30% design for the Argo Yard Gate Project (Element 3)

Schedule and Scope changes: The Argo Yard Gate Design is anticipated to be completed by the 2nd Quarter, 2014. The
project is expected to be constructed and open in the 1st Quarter, 2015. Trestle replacement and subsequent East Marginal Way
Grade Separation Phase Il and Argo Yard Truck Roadway street improvements related to FMSIB Project 58 will allow Argo Truck
Roadway to open in late 2014, prior to the new Argo Gate Project.

State funds will be utilized for: Project may utilize state funds for PE, RW and CN.

Environmental Impacts / Compliance Federal fund Impacts: None
Will complete environmental by end of 4Q 2013
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents
Approved 4Q, 2013
RW Complete 4Q, 2013
Utilities (Water)
Utilities (Power, storm w.) 4Q, 2014
Structure
Site Prep
Demolitions (M1 & P1) 3Q, 2014
Groundbreaking 4Q, 2014
Open to Traffic 1Q, 2015
Project Cost Dollars in percent | 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: millions of total
Date Planned Revised Actual
PE (incl. final design) $0 PE 03/13 $0 $
$0 ROW 0313 | § $
Right-Of-Way Construction 07/13 | $3,750,000 $
Construction $3,750,000 100% TOTAL $3,750,000 $
TOTAL $3 750.000 Carry-over 11-13 $3,750,000 $
Total 13-15 $3,750,000 $
GRAND TOTAL $3,750,000 $
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